and Eastern Plateau
Consent Decree Version,
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1 Bond/Grading Permit for Pkg 2 260 days Mon 5/2/05 Fri 4/28/06
2 Stream and Channel Permits 260 days Mon 5/2/05 Fri 4/28/06 . .
3 Section 404 Nationwide Permit for Stream 260 days Mon 5/2/05 Fri 4/28/06 ‘ ‘
Work
4 Section 401 State Water Quality 260 days Mon 5/2/05 Fri 4/28/06 ‘ ‘
Certification Permit
5 Modify/Update Existing NPDES General 260 days Mon 5/2/05 Fri 4/28/06 ‘ ‘
Permit Coverage
6 CWRM Stream Channel Alteration Permit 260 days Mon 5/2/05 Fri 4/28/06 ‘ ‘
7 Coastal Zone Management (CZM) 260 days Mon 5/2/05 Fri 4/28/06 ‘ ‘
Consistency
8 |Remaining Package 1 Work 490 days Mon 5/2/05 Fri 3/16/07 | _ 9y
£ Huddy Walkway 30 days Mon 5/2/05 Fri 6/10/05
10 Soil Nail Wall 70 days Mon 6/13/05 Fri 9/16/05
11 Butress Fill at Shoreline 30 days Mon 5/1/06 Fri 6/9/06
12 Hydromulch and/or Grass Planting, 30 days Mon 6/12/06 Fri 7/121/06
Landscape Planting and Temporary
Irrigation - Shoreline
13 Grow-In Remaining Pkg 1 Work 150 days  Mon 7/24/06 Fri 2/16/07
14 Removal of Shoreline Erosion Control 20 days Mon 2/19/07 Fri 3/16/07
Structures (i.e., berms, etc.)
15 Remaining Koloko Reservoir Work 400 days Mon 5/2/05 Fri 11/10/06 . .
16 Erosion Control Structures - Areas D 20 days Mon 5/2/05 Fri 5/27/05
17 Area C 90 days Mon 5/1/06 Fri 9/1/06
18 Area D Existing Embankment Excavation 30 days Mon 5/30/05 Fri 7/8/05
19 Hydromulch and/or Grass Planting and 30 days Mon 9/4/06 Fri 10/13/06
Temporary Irrigation - Area C
20 Removal of Area C Erosion Control 20 days  Mon 10/16/06 Fri 11/10/06
Structures (i.e., berms, etc.)
21 Hydromulch and/or Grass Planting and 30 days Mon 7/11/05 Fri 8/19/05
Temporary Irrigation - Area D
22 Removal of Area D Erosion Control 20 days Mon 8/22/05 Fri 9/16/05
Structures (i.e., berms, etc.)
23 Grow-In Remaining Kaloko Reservoir Work 150 days  Mon 11/13/06 Fri 6/8/07
24 Eastern Plateau Work 120 days Mon 5/2/05 Fri 10/14/05
25 Staking and Placement of Fiber Roll 60 days Mon 5/2/05 Fri 7/122/05
Wattles
26 Hydromulch and/or Grass Planting and 60 days Mon 7/25/05 Fri 10/14/05
Temporary Irrigation - Eastern Plateau
27 Grow-In Eastern Plateau 150 days ~ Mon 10/17/05 Fri 5/12/06 ‘ ‘
28 Stop Work For Rainy Season (2005-06) 140 days ~ Mon 10/17/05 Fri 4/28/06 ‘ ‘
29 Gulch 3 Work 371 days Mon 5/1/06 Mon 10/1/07 .
30 Erosion Control Structures - Gulch 3 20 days Mon 5/1/06 Fri 5/26/06
31 Cut Off Irrigation Waterfall Source Outlet 5 days Mon 5/1/06 Fri 5/5/06 D
32 Install Bypass Pipe and Impoundment 20days  Mon 5/29/06 Fri 6/23/06
33 Dewater and Muck/Electroshock Pond 1 10 days Mon 6/26/06 Fri 7/7/06
34 Dewater and Muck/Electroshock Pond 2 10 days Mon 7/10/06 Fri 7/21/06
35 Dewater and Muck/Electroshock Pond 3 10 days Mon 7/24/06 Fri 8/4/06
36 Ponds 2 & 3 Pipes Removal and Spillway 35 days Mon 8/7/06 Fri 9/22/06
37 Dewater and Muck/Electroshock Pond 4 10 days Mon 9/25/06 Fri 10/6/06
38 Hydromulch, Landscaping and Temporary 50days  Mon10/9/06  Fri 12/15/06
Irrigation - Ponds 1 through 4
39 Stop Work For Rainy Season (2006-07) 96 days ~ Mon 12/18/06 Mon 4/30/07
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40 Dewater and Muck Ponds 5 through 7 20 days Tue 5/1/07 Mon 5/28/07
41 Excavation/Embankment to Eliminate 40 days Tue 5/29/07 Mon 7/23/07
Ponds 5,6 &7
a2 Bypass Pipe and Impoundment Removal 20days  Tue7/24/07  Mon 8/20/07
43 Removal of Gulch 3 Erosion Control 20 days Tue 7/24/07 Mon 8/20/07 E

Structures (i.e., berms, etc.)

44 Hydromulch, Landscaping and Temporary 50 days Tue 7/24/07 Mon 10/1/07
Irrigation - Guich 3 Road/Trail

HUE

45 Erosion Control Matting, Hydromulch, 50 days Tue 7/24/07 Mon 10/1/07
Landscaping and Temporary Irrigation -
Gulch 3 (Ponds 5 through 7)

46 Grow-In Gulch 3 150 days Tue 10/2/07 Mon 4/28/08 }»
47 Gulch 2 Work 222 days Mon 5/1/06 Tue 3/6/07 . .
78 Install Bypass/Diversion Pipe 5 days Mon 5/1/06 Fri 5/5/06
49 Construct French Drain Under Existing 9 days Mon 5/8/06 Thu 5/18/06
Rock Berm
50 Install Addiitonal Silt Fence Along 10 days Mon 5/8/06 Fri 5/19/06
Shoreline
51 Partial Removal of Existing Rock Berm 10 days Mon 5/8/06 Fri 5/19/06
52 Excavation/Embankment to Form New 50 days Fri 5/19/06 Thu 7/27/06
Stream Channel - Phase 1
53 Erosion Control Matting, 20 days Fri 7/28/06 Thu 8/24/06

Hydromulch/Grassing and Temporary
Irrigation - Gulch 2 Phase 1

54 Install Additional Silt Fence at the Phase 5days Fri 7/28/06 Thu 8/3/06
1/Phase 2 Boundary

55 Remove Bypass/Diversion Pipe 5 days Fri 7/28/06 Thu 8/3/06

56 Excavation/Embankment to Form New 43 days Fri 8/4/06 Tue 10/3/06

Stream Channel - Phase 2

57 Erosion Control Matting, 20 days Wed 10/4/06  Tue 10/31/06
Hydromulch/Grassing and Temporary
Irrigation - Gulch 2 Phase 2

58 Removal of Gulch 2 Erosion Control 20 days Wed 10/4/06  Tue 10/31/06
Structures (Existing Berm, etc.)

59 Hydromulch, Landscaping and Temporary 90days  Wed 11/1/06 Tue 3/6/07
Irrigation - Gulch 2 Landscaping and
Gulch 2 Road/Trail

60 Grow-In Gulch 2 150 days Wed 3/7/07 Tue 10/2/07 ‘
61 Gulch 4 Work 341 days Mon 5/1/06 Mon 8/20/07 . .
62 Erosion Control Structures - Lakes 1 and 20 days Mon 5/1/06 Fri 5/26/06
2
63 Install Bypass Pipe and Impoundment 20days  Mon 5/29/06 Fri 6/23/06
64 Erosion Control Matting, Hydromulch and 50 days Mon 6/26/06 Fri 9/1/06
Temporary Iigation - Gulch 4 Road/Trail
65 Dewater and Muck/Electroshock Lake 1 20 days Mon 6/26/06 Fri 7/21/06
66 Excavation & Renovation - Lake 1 40 days Mon 9/4/06 Fri 10/27/06
67 Erosion Control Matting, Hydromulch, 60 days  Mon 10/30/06 Fri 1/19/07

Landscaping and Temporary Irrigation -
Lakes 1 and 2

68 Grow-In Guich 4 150days  Mon 1/22/07 Fri 8/17/07 I
69 Stop Work For Rainy Season (2006-07) 7ldays  Mon1/22/07  Mon 4/30/07
70 Removal of Lake 1 Rock Check Dam and 20 days Tue 5/1/07  Mon 5/28/07
Excavate Lake 1 Embankment
71 Removal of Lake 2 Rock Check Dam 20days  Tue5/29/07  Mon 6/25/07
72 Remove Lake 2 Spillway & Drain Pipe 20days  Tue6/26/07  Mon 7/23/07
73 Remove Bypass Line and Impoundment 20days  Tue7/24/07  Mon 8/20/07
74| Vehicle Obstructions 20days  Tue4/29/08  Mon 5/26/08
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